



Southern Sarpy Watersheds Partnership

Written Updates March 19th, 2026

1. Oak Leaf Grade Stabilization Project

- a. Recently Completed:
 - i. Draft Drainage Report
 - ii. 75% Plan Completion
 - iii. Pre-Application Meeting with USACE on 404 Permitting
(Held on February 16th, 2026)
- b. In-Progress
 - i. 90% Plan Set
- c. Anticipated Progress Presentation at the April Partnership Meeting

2. USGS Streamgaging Sites

- a. The streamgaging agreement was approved by the Papio NRD Board and the sites have been installed
- b. Springfield Creek – installed at the pedestrian/bicycle bridge upstream of Main Street
(https://waterdata.usgs.gov/nwis/uv?site_no=06805530&legacy=1)
- c. Buffalo Creek – installed at 168th Street
(https://waterdata.usgs.gov/nwis/uv?site_no=06805515&legacy=1)



- i. Buffalo Creek sites proved to be challenging for access/operation and the Papio NRD, Sarpy County, and USGS are coordinating on the selected 168th Street site

3. SSWP Partnership Dues & Watershed Fees

- a. Invoices for Partnership Dues and Watershed Fees will be sent out this month. Please remit Partnership Dues and Watershed Fees separately!
4. Next Meeting: **April 16th, 2026**
- a. Regular meetings on the 3rd Thursday of the month